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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

(3)Documenting Phase I request status ref WSP Blacksburg 2 Updated WSP Letters
(11)Review PSAP concerns for Regional Mtg Blacksburg 2 Added to agenda for mtg.
(1)CPE/CAD upgrade Christiansburg 4 Contacted CAD Vendor/PSAP
(3)Drafted Phase I request letters for PSAP Christiansburg 1.25 Letters sent to PSAP
(7)Mtg w/PSAP to review issues concerning Triton Christiansburg 1.5 Also addressed other CPE/CAD issues
(3Drafted Phase I request letters Montgomery 2.25 Letters delivered to PSAP
(8)Mapping info for towers Montgomery 1
(11)Review tasking and needs for PSAP Montgomery 3.5
(3)Drafted Phase I request letters for PSAP Pulaski 1.5 Delivered letters to PSAP
(8)Mapping info for towers/cell sectors Pulaski 3.75 Lt Mark Surber/J. Spangler provided info
(10)Attempt to resolve addressing issues Pulaski 1.75 John Spangler Co. Planning/J. Martin Anderson Assoc.
(11)Reviewed tasking and needs for PSAP Pulaski 4
(3)Reviewed WSP responses to request letters Radford 2
(7)Mtg w/PSAP ref Phase I testing/CAD/Recorder Radford 2.75
(8) Contacted WSP/PSAP ref towers/cell sectors Radford 14.5 Ntelos/Nextel Partners/Intrado info
(8)Sent new routing form to Intrado Radford 1 Completed form w/PSAP
(11)Reviewed tasking and needs for PSAP Radford 3
(3)Review Sprint Phase I response to requests Region 1
(3)Reviewed Phase I request for updates/verification Region 2.5
(5)Reviewed Verizon Disaster Recovery Plan Region 2
(6)Reviewed Ntelos Trunkline issues Region 1
(6)Completed information requested by Verizon Region 1
(7)Review tasking issues for regional mtg Region 2.5 Issues put on agenda for mtg.
(8)MSAG ledger/PSAP coordinator documentation Region 1.5 Signatures obtained
(8)Reviewed & verified sector mapping info Region 9.5
(8)Requests to WSP for additional verification Region 1.5 Need to verify discrepancies
(8)Retrieve & Review CMRS reports Region 6
(8)Draft verification letter to Nextel Partners Region 2
(10)Took PSAP Coordinators to Martinsville/Henry Region 2 On-site to view Phase I system
(11)Monthly newsletter Region 3
(11)Prepared agenda for Regional Mtg. Region 2 Issues put on agenda for mtg.
(11)Updated WSP contaact info for PSAPs Region 2 Will present at mtg.
(11)Preparation for Regional Mtg. Region 3 Multiple issues on status
(11)Dicussed Martinsville/Henry operation w/PSAPs Region 2 Looking for implementation ideas
(11)Responded to questions from PSAPs Region 1.5 Possible upgrades/CAD/Phase II
(12)Monthly DIT report Region 5
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